	2010									
	January	February	March	April	May	June	July	August	September	October
STORM SEWERS										
23 Avenue (Complete)										
Gateway Blvd./Calgary Trail (Complete in 2011)										
ROAD WORK										
Detour Roads (Complete)										
23 Avenue Eastbound										
23 Avenue Westbound (Complete)										
Northwest Service Road (Complete)										
Gateway Blvd./Calgary Trail (Complete in 2011)										
19 Avenue										
NOISE WALL										
Wood Fence (Complete)										
Concrete Noise Wall on Berm (Complete)										
Concrete Noise Wall on Southwest Ramp										
Concrete Noise Wall Rehabilitation (Complete)										
MSE RETAINING WALLS										
19 Avenue										
Northeast Quadrant (Complete)										
Northwest Quadrant (Complete)										
Southeast Quadrant										
Southwest Quadrant										
STRUCTURES										
23 Avenue Westbound over Gateway Blvd (Complete)										
23 Avenue Westbound over CPR Tracks (Complete)										
23 Avenue Eastbound over Gateway Blvd										
23 Avenue Eastbound over CPR Tracks										
19 Avenue over Gateway Blvd										

23 Avenue Interchange

23 Avenue Interchange

2010 Construction Schedule

Kiewit

Edmonton

Team ISL